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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

 

The following activities were conducted: 
 

 Tecnica excavated material requiring amendment from Areas 
G, FA, D and TA and stockpiled it in the amendment area.  Six 
loads of bed ash were delivered to the site, and Tecnica 
amended approximately 900 yards of material with bed ash.  

 Tecnica continued to excavate Area C and Area E to the east. 
 The top 6 feet of Area FA and Area HA was excavated further 

west and stockpiled to be loaded out for direct disposal. 
 Excavation along the large City of Chicago sewer continued 

within Area AA.  Tecnica loaded out the material generated 
from this excavation for disposal at Laraway Landfill. 

 Excavation was initiated in Area TA and Area S.   
 Thatcher completed the installation of the walers on the 

southern portion of the sheetpile wall, and are currently 
working on installing the struts in Area I and Area L. 

 Rusmar foam and woodchips were used in active excavation 
and on stockpile in order to mitigate odors as needed. 
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General Description of Work 
Performed: 
(continued) 

 Excavated soils were loaded and transported to Waste 
Managements’ Laraway Road RDF landfill for disposal.  A 
total of 9,066 tons of material was disposed of at the landfill 
bringing the overall project total to 106,693 tons.    

 Technica backfilled the potential removal area south of Area R 
to 1 foot below final grade. 

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the 

use of DustTraks, 12-hour time-weighted samples for BTEX 
and Naphthalene through the use of SUMMAs, and real time 
VOC concentrations using PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site. 

 
 
 

Task Environmental Activities 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Three SUMMA canisters were deployed on May 9, 2012 and 
sent to TestAmerica Laboratory for analysis for BTEX and 
Naphthalene.   

 Eight post-excavation base samples (EB-43 through 50) were 
collected; six samples were taken from Areas A, C, E and G 
and two samples were taken from the excavation along the 
large City of Chicago sewer. These samples will be analyzed 
for constituents listed in the RAWP for post-excavation. 

 One excavation wall sample was taken just north of Area A; 
this sample will be analyzed for constituents listed in the 
RAWP for post-excavation. 

 Two samples were collected from post-amendment stockpiles 
to verify compliance with landfill disposal criteria.  The 
samples were analyzed for Benzene. 

 
NRT Field Personnel: Kyle J. Bareither and Ron Horan, PG. 

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos: See attached sheets. 
 
 
Mr. W. Owen Thompson from the Environmental Protection Agency visited the site on May 8, 2012.  Mr. 
Thompson was provided a comprehensive site tour, including all current and planned site activities. 
 
Representatives from Peoples gas, including sub-contractors, arrived on site on May 10, 2012 in order to perform 
quality assurance procedures on the 24 inch diameter high pressure gas line running through the site.  This work 
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is planned to continue through the month of May and early June.  Currently, Peoples Gas and their sub-
contractors are working outside the RAA southeast of the trucking/personnel entrance to the site.  Next week, 
Peoples Gas and their sub-contractors plan to work westward within the RAA.   
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
Work planned for the coming week, May 13, 2012 through May 19, 2012, is as follows: 
 

 Take floor and wall samples as they become available in Area TA and Area S. 
 Sample amended soil stockpiles to be analyzed for Benzene for waste profiling purposes as needed. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post amendment, and air sampling from TestAmerica. 

 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 
 

 
 
 

 

Photo 1:  Thatcher installing the struts in 
Area I. 
 
Direction: Facing northwest. 
 
Photo Date: 5/8/2012 
 
Photo Taken By: KJB 

Photo 2:  View of excavation activities 
along the sewer. 
 
Direction: Facing south. 
 
Photo Date: 5/8/2012 
 
Photo Taken By: KJB 

Photo 3:  Backfilling operations of the 
potential removal area south of Area R. 
 
Direction: Facing northwest. 
 
Photo Date: 5/9/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 
 

 
 
 

 
 
 

 

Photo 4:  Tecnica initiating the excavation 
of Area TA. 
 
Direction: Facing southeast 
 
Photo Date: 5/9/2012 
 
Photo Taken By: KJB 

Photo 5:  Tecnica amending soil within 
the amendment area. 
 
Direction: Facing north 
 
Photo Date: 5/10/2012 
 
Photo Taken By: KJB 

Photo 6:  Tecnica initiating the excavation 
of Area S. 
 
Direction: Facing south. 
 
Photo Date: 5/11/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 5/6/12 to 5/12/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 None 
 
 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 Interra 
 Allied Measurements System 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve Jiskra; 

and  Vito Pesoli - MT Transit) 
 
  

Integrys Peoples Gas Personnel Onsite 
 Steve Griffin, John Maclagno and 

 Mike McPartland (PGL) 
 
 
 
 
 
 

Miscellaneous Visitors 
 Owen Thompson (USEPA) 
 Chuck Sabel and Mario Lipire (Michels) 
 Juan Marquez and Gary Klein (TES) 
 Rick Owens (Thatcher) 
 Ricky Vosler and Mike Wiekhorst (Interra) 
 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services, Interra, Allied Measurements 
System and Thatcher Foundations; 

 Escorted USEPA personnel during site visit; 
 Issued trucking tracking forms for all excavated soils from Areas D, G, FA, and TA; 
 Tracked 263 loads (4,934 tons) for Biopile and 218 loads (4,134 tons) for Direct soils disposal at 

Laraway Landfill; 
 Received 1 load 85 cubic yard of wood chips for odor control and moisture containment; 
 Received 196 loads of CA-6 (4,290) tons and 28 loads of RR-2 (623 tons) for backfill south of 

original R;     
 Received 6 loads (148) tons of bed ash used for amendment to lower benzene concentration;  
 Pumped and discharged 216,396 gallons of treated excavation water to MWRD; 
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 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 

Management;  
 Provided support for PGL gas pipe corrosion integrity excavation; and 
 Monitored site conditions for traffic, dust, odor and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas D, G, I, TA, and E;  
 Controlled odors through foaming and wood chips use; 
 Tecnica continued breaking concrete generated from areas  TA,D, E, and A; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in areas C, E, and G;  
 Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by 

OUC;  
 Performed routine  maintenance on decon pad, tracking pad and haul road;  
 Pump water from areas Q, N, D, and R; and 
 Assisted Thatcher during bracing installation of south half Earth Retention System (ERS).  

  
 
THATCHER FOUNDATIONS 

 Continued bracing installation in south half Earth Retention System (ERS). 
 
INTERRA 

 Performed compaction tests on CA-6 during backfill of areas FA, D, O and Q. 
 
ALLIED MEASUREMENTS SYSTEM 

 Performed schedule monthly truck scale calibration and maintenance. 
 
 
 
Changes to Scope of Work 

 Continued to excavate both sides of sewer (north half) to bottom of sewer structure, per Chicago 
Sewer Department inspector; and 

 Providing support for PGL pipe integrity excavations. 
 
 Open/Outstanding Items    

 None. 
 
Anticipated Activities for the Week of May 13, 2012 

 Continue amending soil with bed ash to lower benzene concentration. 
 Finish excavating and backfilling north half of sewer; 
 Excavate and load out in areas  FA, F, D, TA, S and A; 
 Finish installing south half  ERS; 
 Pump water from areas N, O, Q and south of R. 
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Crawford Station Site: 
 
Remediation  
 
Date: May 09, 2012 
 
Description:  Looking 
south east at Area D. 
Disposal truck being  
loaded; one foot of water 
in excavation after heavy 
rain in areas C and E. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  May 10, 2012 
 
Description:  Bracing 
installed against deadman 
wall in south half of west 
sheeting area, looking 
south. 
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Crawford Station Site: 
 
Remediation 
 
Date: May 10, 2012 
 
Description:  Michels 
Pipeline started PGL’s 
integrity excavation near 
the eastern temporary 
fence line, looking south 
east. 

Crawford Station Site: 
 
Remediation 
 
Date: May 09, 2012 
 
Description: Tecnica is 
backfilling in area south 
of original Area R. View 
is to west. 


